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Update on Hydraulic containment system 
 
The hydraulic containment system (HCS) operated 10 days ago and pumped 
approximately 6,000 gallons of water. However, the control panel broke and the 
operation was suspended. Currently, the plan is to start-up the system next week after 
the control panel is repaired. The start-up will include re-testing control panel and other 
components of the HCS. 
 
Document Review  
 

• Continued reviewing Final Remedial Investigation Report; 
  

• Continued reviewing removal action work plan associated with soil impacted with 
lead (Area J-14), polychlorinated bi-phenyls (J-11), and perchlorate (J-11); 

 
Activities completed last week 
 

 Onsite:  
 
• Conducted operations and maintenance (O&M) activities for soil vapor extraction 

system and obtained soil gas samples from vapor probes;  
• Continued start-up activities associated with HCS including piping installation 

and electrical construction; 
• Continued quarterly groundwater sampling; 
• Addressed transformer issues in Area J; 
 
Offsite:  
 
• Continued quarterly groundwater sampling; 
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Activities planned for this week 

 
Onsite:  

 
• Repair control panel for HCS; 
• Continue start-up activities associated with HCS; 
• Continue O&M activities for soil vapor extraction system; 
• Continue quarterly groundwater sampling; 
 
Offsite:  
 
• Continue quarterly groundwater sampling. 


